


## Reclamation Water Information System (RWIS) Dec 2016 Update

Contact: RWIS Team: [rwis@usbr.gov](mailto:rwis@usbr.gov) | Jim Nagode: 303-445-2038



### Preview the site!

Visit <http://140.215.104.207/rwis/index.php> to browse the map interface, test the query tool, and download data. This is a draft site and all content is subject to change. Only available on the DOI network.

The RWIS team welcomes your feedback at [rwis@usbr.gov](mailto:rwis@usbr.gov).

### Project Status - December 2016

- Work on data standards, metadata application, and database connections is substantially complete.
- Work on IT infrastructure is anticipated to be completed in December. Remaining work includes implementing a development server for software development and testing.
- Work on web portal is anticipated to be completed in December. Remaining work includes finalizing web text and updating the help document.
- Development of security control implementation statements and supporting documents is anticipated to be complete in early December.
- Security review by independent assessors is anticipated to begin in December.
- Materials for launch publicity are under development, including 1-page overviews for project user groups and subject areas.

### Project Goal:

Pilot a Reclamation-wide system to publicly share Reclamation's water data in open formats on the web.

**Launch date:** Winter 2017

### Team Updates, Decisions, and Work in Progress

**Data Standard, Metadata Application, and Database Connections Teams:** No updates. Work is substantially complete.

**Infrastructure Team:** Currently supporting work on the security review. Also working on a change management and version control system for use after launch, including a development server and Gitlab issue tracking.

**Web-Portal Team:** Completed enhancements to web portal for inclusion in pilot launch. Working on finalizing text on portal web pages and fixing minor bugs.

### Security Review Team:

- Entered security controls implementation statements into CSAM.
- Drafted, revised, and uploaded supporting documents for security controls
- Revised Privacy Impact Assessment and provided it for signature by Reclamation's Privacy Officer
- Currently working on finalizing all controls and supporting documents in CSAM and scheduling the independent security assessment.

**Outreach/Launch Team:** Preparing publicity materials for use during launch

**Query Tools**

Sites

Parameters

SELECT YOUR DESIRED DATE RANGE (YYYY-MM-DD) OR PERIOD:

Current Month  Current Year  All Available Data

Date Range: From  To

SELECT YOUR DESIRED OUTPUT FORMAT:

Interactive Plot  HTML Table  JSON  CSV  WML2

Submit